
Shelby C.G.

Tie-in

10/1 - 10/25/19

5/15 - 10/3/19

7/19 - 10/12/19

8/23 - 11/5/19

5/15 - 9/25/19

9/26 - 10/30/19

7/29 - 11/27/19

9/16 - 10/30/19

Hydro Test Complete  10/19/19

In-Service      11/15/19

Macomb Corridor
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Macomb Corridor Location Map 
& Construction Schedule

Utica 
Lateral

203 
Lateral

HDD 3
8/15 - 9/16/19

HDD 2
8/5 - 9/6/19

HDD 1
6/28 - 8/14/19
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