
East 5th Avenue

Date
Approximate Total
Volume Dredged

(cubic yards)

Approximate Total
Volume Capped

(cubic yards)

May 31, 2017 00
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Pedestrian Bridge
(Removed)

Hamilton Dam

Active Dredge Area

Active Cap Area

Completed Capped Area

17+00

18+00
19+00

June 24, 2017 019,500 cy

Extent of Dredging
and Capping

July 8, 2017 028,500 cy

July 22, 2017 2,700 cy36,000 cy

Aug. 5, 2017 6,200 cy39,500 cy

Aug. 19, 2017 7,500 cy53,000 cy

Sep. 1, 2017 10,500 cy62,000 cy

Sep. 15, 2017 14,700 cy70,000 cy

Sep. 30, 2017 21,000 cy78,900 cy

Oct. 14, 2017 31,000 cy78,900 cy
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13+00

Oct. 28, 2017 41,800 cy78,900 cy

3+00

4+00

5+00

Nov. 11, 2017 53,600 cy78,900 cy

Nov. 25, 2017 57,000 cy79,100 cy

Dec. 9, 2017 60,000 cy79,100 cy

Dec. 22, 2017 60,000 cy79,100 cy

New Pedestrian Bridge
(Installed November 4th)
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