

P:\Mpls\22 MI\2512225001\Workfiles\Cross sections\2017\Flint River Excavation Map.CDR RLG 12-22-17
Barr Footer: ArcGIS 10.4 2017-05-30 10:45 File: I:\Projects\22\25\001\GIS\Project\2017\Non-Report Maps\20170518\Figure1_BarrMap.mxd User: Mac2

Active Dredge Area

Active Cap Area

Completed Capped Area

Date	Approximate Total Volume Dredged (cubic yards)	Approximate Total Volume Capped (cubic yards)
May 31, 2017	0	0
June 24, 2017	19,500 cy	0
July 8, 2017	28,500 cy	0
July 22, 2017	36,000 cy	2,700 cy
Aug. 5, 2017	39,500 cy	6,200 cy
Aug. 19, 2017	53,000 cy	7,500 cy
Sep. 1, 2017	62,000 cy	10,500 cy
Sep. 15, 2017	70,000 cy	14,700 cy
Sep. 30, 2017	78,900 cy	21,000 cy
Oct. 14, 2017	78,900 cy	31,000 cy
Oct. 28, 2017	78,900 cy	41,800 cy
Nov. 11, 2017	78,900 cy	53,600 cy
Nov. 25, 2017	79,100 cy	57,000 cy
Dec. 9, 2017	79,100 cy	60,000 cy
Dec. 22, 2017	79,100 cy	60,000 cy

