

LPSP Re-Licensing Process Plan and Schedule

Activity	Responsibility	Timeframe and Regulations	Dates
File NOI and Pre-Application Document (PAD)	Licensees	18 CFR § 5.5, 5.6	January 20, 2014 [COMPLETE : See Documents Section]
Initial Tribal Consultation Meeting	FERC	18 CFR § 5.7	February 19, 2014 [COMPLETE]
Commission notices NOI/PAD and issues Scoping Document 1	FERC	Within 60 days of filing NOI & PAD 18 CFR § 5.8	March 20, 2014 [COMPLETE : See Documents Section]
Commission holds Scoping Meetings/Site Visit	FERC	Within 30 days of NOI & PAD notice & issuance of SD1 18 CFR § 5.8(b)(viii)	April 17, 2014 (Site visit is scheduled for July 30, 2014)
Comments on NOI, PAD, SD1, and Study Requests Due	All Stakeholders	Within 60 days of NOI & PAD notice & issuance of SD1 18 CFR § 5.9	May 20, 2014
File Proposed Study Plan	Licensees	Within 45 days of deadline for filing comments on SD1 18 CFR § 5.11(a)	July 4, 2014
Hold Study Plan Meeting(s)	All Stakeholders	Within 30 days of deadline for filing proposed Study Plan 18 CFR § 5.11(e)	August 3, 2014
Comments on Proposed Study Plan Due	All Stakeholders	Within 90 days after Proposed Study Plan is filed 18 CFR § 5.12	October 2, 2014
File Revised Study Plan (if necessary)	Licensees	Within 30 days of deadline for comments on Proposed Study Plan 18 CFR § 5.13(a)	November 1, 2014
Comments on Revised Study Plan	All Stakeholders	Within 15 days following Revised Study Plan 18 CFR § 5.13(b)	November 16, 2014
Director's Study Plan Determination Issued	FERC	Within 30 days following Revised Study Plan 18 CFR § 5.13(c)	December 1, 2014
Mandatory conditioning agencies file notice of study disputes, if applicable	Agencies with Mandatory Conditioning Authority	Within 20 days of Director's Study Plan Determination 18 CFR § 5.14(a)	December 21, 2014

LPSP Re-Licensing Process Plan and Schedule

Activity	Responsibility	Timeframe and Regulations	Dates
Formal Study Dispute Resolution Process (if necessary)	Stakeholders, FERC, Licensees	Study Dispute Resolution Process and Determination on Study Dispute 18 CFR § 5.14	March 1, 2015
Conduct First Studies Season	Licensees	Potential applicant must gather information and conduct studies as provided for in the approved study plan and schedule. 18 CFR § 5.15(a)	December 1, 2015
Submit Initial Study Report	Licensees	Pursuant to the Commission-Approved study plan and schedule provided in § 5.13 OR no later than 365 days from Study Determination 18 CFR § 5.15(c)(1)	December 1, 2015
Hold Initial Study Report Meeting	All Stakeholders	Within 15 days from Initial Report 18 CFR § 5.15(c)(2)	December 16, 2015
File Initial Study Report Meeting Summary	Licensees	Within 15 days following the Initial Study Report meeting 18 CFR § 5.15(c)(3)	December 31, 2015
Study Disputes/Request to Modify Study Plan	All Stakeholders	Within 30 days of Study Report Meeting Summary 18 CFR § 5.15(f)	January 30, 2016
Responses to Disputes/Study Requests	All Stakeholders	Within 30 days of filing of Meeting Summary Disagreements 18 CFR § 5.15(c) (5)	February 29, 2016
Director's Resolution on Disagreement and Amended Study Plan Approval Issued	FERC	Within 30 days of filing Responses to Disputes/Study Requests 18 CFR § 5.15(c)(5)	March 30, 2016
Second Study Season	Licensees	8 CFR § 5.15(a)	December 1, 2016

LPSP Re-Licensing Process Plan and Schedule

Activity	Responsibility	Timeframe and Regulations	Dates
Issue Updated Study Report	Licensees	Pursuant to the Commission-Approved study plan and schedule provided in § 5.13 OR no later than two years after Commission approval of study plan and schedule 18 CFR § 5.15(f)	December 1, 2016
Hold Updated Study Report Meeting	All Stakeholders	Within 15 days of Updated Study Report 18 CFR § 5.15(f)	December 16, 2016
File Updated Study Report Meeting Summary	Licensees	Within 15 days of Study Results Meeting 18 CFR § 5.15(f)	December 31, 2016
Provide Study Disputes/Request to Modify Study Plan	All Stakeholders	Within 30 days of Study Report Meeting Summary 18 CFR § 5.15(f)	January 30, 2017
Provide Responses to Disputes/Study Requests	All Stakeholders	Within 30 days of filing of Meeting Summary Disagreements 18 CFR § 5.15(f)	March 1, 2017
Director's Resolution on Disagreement and Amended Study Plan Approval Issued	FERC	Within 30 days of filing Responses to Disputes/Study Requests 18 CFR § 5.15(f)	March 31, 2017
File Preliminary Licensing Proposal	Licensees	No later than 150 days prior to the deadline for filing a new application 18 CFR § 5.16(a)	January 30, 2017
Comments on Applicant's Preliminary Licensing Proposal, Additional Information Requests (if necessary)	All Stakeholders	Within 90 days of filing PLP or draft license application 18 CFR § 5.16(e)	May 1, 2017
License Application Filed	Licensees	18 CFR § 5.17	June 30, 2017
License Expires			June 30, 2019