
LPSP Re-Licensing Process Plan and Schedule	
 

Activity Responsibility Timeframe and 
Regulations

Dates 

File NOI and Pre-Application 
Document (PAD) Licensees 18 CFR § 5.5, 5.6  

January 20, 2014 
[COMPLETE: See 
Documents Section]

Initial Tribal Consultation 
Meeting  FERC 18 CFR § 5.7  February 19, 2014 

[COMPLETE]
Commission notices 
NOI/PAD and issues Scoping 
Document 1  

FERC 
Within 60 days of filing 
NOI & PAD  
18 CFR § 5.8 

March 20, 2014 
[COMPLETE: See 
Documents Section]

Commission holds Scoping 
Meetings/Site Visit  FERC  

Within 30 days of NOI 
& PAD notice & 
issuance of SD1  
18 CFR § 5.8(b)(viii) 

April 17, 2014 
(Site visit is scheduled 
for July 30, 2014) 

Comments on NOI, PAD, 
SD1, and Study Requests Due All Stakeholders 

Within 60 days of NOI 
& PAD notice & 
issuance of SD1  
18 CFR § 5.9

May 20, 2014 

File Proposed Study Plan  Licensees 

Within 45 days of 
deadline for filing 
comments on SD1  
18 CFR § 5.11(a)

July 4, 2014 

Hold Study Plan Meeting(s)  All Stakeholders 

Within 30 days of 
deadline for filing 
proposed Study Plan  
18 CFR § 5.11(e)

August 3, 2014 

Comments on Proposed Study 
Plan Due All Stakeholders  

Within 90 days after 
Proposed Study Plan is 
filed  
18 CFR § 5.12

October 2, 2014 

File Revised Study Plan (if 
necessary)  Licensees 

Within 30 days of 
deadline for comments 
on Proposed Study Plan 
18 CFR § 5.13(a)

November 1, 2014 

Comments on Revised Study 
Plan  All Stakeholders 

Within 15 days 
following Revised Study 
Plan  
18 CFR § 5.13(b)

November 16, 2014 

Director’s Study Plan 
Determination Issued FERC 

Within 30 days 
following Revised Study 
Plan  
18 CFR § 5.13(c)

December 1, 2014 

Mandatory conditioning 
agencies file notice of study 
disputes, if applicable  

Agencies with 
Mandatory 
Conditioning 
Authority 

Within 20 days of 
Director’s Study Plan 
Determination  
18 CFR § 5.14(a) 

December 21, 2014 
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Activity Responsibility Timeframe and 
Regulations

Dates 

Formal Study Dispute 
Resolution Process (if  
necessary) 

Stakeholders, 
FERC, Licensees 

Study Dispute 
Resolution Process and 
Determination on Study 
Dispute  
18 CFR § 5.14 

March 1, 2015 

Conduct First Studies Season Licensees 

Potential applicant must 
gather information and 
conduct studies as 
provided for in the 
approved study plan and 
schedule.  
18 CFR § 5.15(a) 

December 1, 2015 

Submit Initial Study Report Licensees 

Pursuant to the 
Commission-Approved 
study plan and schedule 
provided in § 5.13 OR 
no later than 365 days 
from Study 
Determination  
18 CFR § 5.15(c)(1) 

December 1, 2015 

Hold Initial Study Report 
Meeting All Stakeholders  

Within 15 days from 
Initial Report  
18 CFR § 5.15(c)(2) 

December 16, 2015 

File Initial Study Report 
Meeting Summary Licensees 

Within 15 days 
following the Initial 
Study Report meeting  
18 CFR § 5.15(c)(3) 

December 31, 2015 

Study Disputes/Request to 
Modify Study Plan All Stakeholders  

Within 30 days of Study 
Report Meeting 
Summary  
18 CFR § 5.15(f) 

January 30, 2016 

Responses to Disputes/Study 
Requests All Stakeholders 

Within 30 days of filing 
of Meeting Summary 
Disagreements  
18 CFR § 5.15(c) (5) 

February 29, 2016 

Director’s Resolution on 
Disagreement and Amended 
Study Plan Approval Issued 

FERC  

Within 30 days of filing 
Responses to 
Disputes/Study Requests 
18 CFR § 5.15(c)(5) 

March 30, 2016 

Second Study Season  Licensees 8 CFR § 5.15(a) December 1, 2016 
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Activity Responsibility Timeframe and 
Regulations

Dates 

Issue Updated Study Report  Licensees 

Pursuant to the 
Commission-Approved 
study plan and schedule 
provided in § 5.13 OR 
no later than two years 
after Commission 
approval of study plan 
and schedule  
18 CFR § 5.15(f) 

December 1, 2016 

Hold Updated Study Report 
Meeting  All Stakeholders  

Within 15 days of 
Updated Study Report  
18 CFR § 5.15(f) 

December 16, 2016 

File Updated Study Report 
Meeting Summary  Licensees 

Within 15 days of Study 
Results Meeting  
18 CFR § 5.15(f) 

December 31, 2016 

Provide Study 
Disputes/Request to Modify 
Study Plan 

All Stakeholders  

Within 30 days of Study 
Report Meeting 
Summary  
18 CFR § 5.15(f) 

January 30, 2017 

Provide Responses to 
Disputes/Study Requests All Stakeholders  

Within 30 days of filing 
of Meeting Summary 
Disagreements  
18 CFR § 5.15(f) 

March 1, 2017 

Director’s Resolution on 
Disagreement and Amended 
Study Plan Approval Issued 

FERC   

Within 30 days of filing 
Responses to 
Disputes/Study Requests 
18 CFR § 5.15(f)  

March 31, 2017 

File Preliminary Licensing 
Proposal  Licensees 

No later than 150 days 
prior to the deadline for 
filing a new application 
18 CFR § 5.16(a) 

January 30, 2017 

Comments on Applicant’s 
Preliminary Licensing 
Proposal,  Additional 
Information Requests (if 
necessary)  

All Stakeholders 

Within 90 days of filing 
PLP or draft license 
application  
18 CFR § 5.16(e) 

May 1, 2017 

License Application Filed Licensees 18 CFR § 5.17  June 30, 2017 

License Expires June 30, 2019 

 


